FORM DPW-CIA 2105 STATE OF HAWAI
Daepartment of Accounting and General Services
Division of Public Works ' 3
MONTHLY ESTIMATE .\ S WORKS
2015 MAR =9 AM10: 20
FOR THE MONTH OF  February, 2015’0‘51 A
Date: March 6, 2015
CONTRACTOR: Brian's Contracting, Inc.
ADDRESS: P.O. Box 17790 Contract No. 63003 [ '/]/
City, State ZIP: Honolulu, Hawaii 96817 DAGS Job No. 12-29-7515
PROJECT TITLE: Alifaimoku Hale Building Improvements
CONTRACT
{ COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,357,000.00 ] PROJECT SCHEDULE
(-/ﬁ'AYROLLAFFIDA\
CHANGE ORDERS
Total § 73,261.00
Adjusted Contract Amount $ 1,430,261.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 83.34% § 1,130,938.00 55.96% $  41,000.00 $ 1,171,938.00
Retained REDUCED [ ] b 106,334.00 $ 3,700.00 3 110,034.00
Amount Subject to Payment $ 1,024,604.00 $  37,300.00 $ 1,061,904.00
Payments to Date $ 877,574.00 $ 37,300.00 $ 914,874.00
Payments Now Due $ 147,030.00 $ - $ 147,030.00
Payment No. FINAL[ ] 7
Remarks: For projects already Actepted andior ' B
e o Caaiac T FOR OFFICE USE ONLY ] eyl alfdovis have baen Suprltad, e Cavont o proper dauctiva axcsions
[ 1Project Acceptance Date have been made to this request; and laast B0% of our workforce resides in Hawail. { #
[ ]Project Completion Date x n::mfenud contractor, | have submitted all apprenticaship approval
MAR 11 2005
Date:
BRIAN'S CONTRACTING, INC.
MAR ] T 2005 Name of Contractor
W Araa Engraeeiarchiint \,ED‘ = ‘ﬁ
4 i
% JHAH 11200 /\_///é 3/6/2015
5. Approvad; Branch Chisfl or District Engineer Datw: By signatura / Titla: Data

The Public Warks Adminisirater certifies that charge orders have been issuedt and the work parfiarmed.

ﬂ/)w/(/%— MAR1 12055

(/ /m- Publkic Works Administrator Dals:

for Brian M. Arakajl, President



DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAI

Department of Accounting and General Services

Division of Public Works

For the Month of: February, 2015

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 63003
PROJECT TITLE: Aliialmoku Hale Building Improvements DAGS Job No.: 12-29-7515
o]
w CONTRACT
=] LICENSE BASIC CONTRACT AMOUNT]
E_)" PRIME CONTRACTOR |TRADE @ AMOUNT RETAINED
Brian's Conlracting, Inc. General Contractor ABC-28123 $143,550 5135.178| 94,17% 5% $6,758| A

SUB-
CONTRACT
LICENSE BASI B-CONTRACT AMOUNT
| |[SUBCONTRACTOR TRADE NO. AMOUNT RETAINED
Color Dynamics Concrete/Painting/Masonry {BC-11207 $626,500 $574,050| 91.63%| 10% $57.405
Economy Plumbing Plumbing ABC-318 $21,875 $21,660) 99.02% 10% $2,166
Environmantal Control Spac [Asbestos/Lead Palnt C-15254 $73.800 $73,800] 100.00% 10% $7,380
T. Taketa Sheet Matal Flashing/Ventllation C-5343 $57.775 $49.150) B5.07%| 0% $4,915
Tory'’s Roofing Rooling BC-8576 $433,500 $277,100| €3.92% 10% $527.710
HOIVIO! 10% 50
#OIVIOL 10% $0
#DIVID! 10% 50
H#DIV/O! 10% 50
#DIVIO! 10%. $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/O 10% §0
#OWI! 10% $0
H#OIV/0! 10% $0
#OIVI0! 10% $0
#DIVID! 10% $0
#DIVIOI 10% 50
Total Retained from Subs $1,213,450]  $995,760 $99.576|B
AR T A R R R R R HHHH
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS { |$106,334]

| certify that the above retentions are correct for this request.

CheckatVariing by:
BRIAN'S CONTRACTING, INC.
Name of Contractor [-\‘
M . <1 - Erdject Ingpactor or Engineer
e 3/6/2015
By Signature Date
NOTE:

Columnar tolals shall be equal In dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: February, 2015

CONTRACTOR: Brian's Contracting, Inc. Contract No.: 63003

PROJECT TITLE: Aliiaimoku Hale Building Improvements DAGS Jobh No.: 12-29-7515
- CHANGE
= ORDER
o LICENSE CHANGE ORDER| COMPL | RETN AMOUNT|
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL %| RETAINED

Brian's Contracling, [nc. General Contractor ABC-28123 $18,536 $8,000] 43.16% 5% $400|A

CHANgEl
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT|
SUBCONTRACTOR TRADE NO, AMOUNT] TO DATE C& %| RETAINED|
Color Dynamics Cancraete,Painting {BC-11207 $54,725 $33,000] 80.30% 10% $3.300
#OIV/O 10% $0
#OIV/O} 10% 50
#DIVIOI 10% $0
#DIV/0! 10% 50
HOIVIO! 10% 50
#DIVIQI 10% 50/
#D1VI0I 10% $0/
#DIVI01 10% 30
#OIVIT! 10% $0
H#DIVIO! 10% $0
HOIVIO! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/IQI 10% $0
#DIVIDI 10% 50
#OIV/G! 10% 50,
H#OIV/O! 10% 50
Total Retained from Subs $54,725 $33,000 $3.300|B
i
73,261 $41.000}
| AN SN FEFEEEEEUEFEFE AN RSN E PN P EAUE NN AN NN TR AR FR AR PR A AEF AR AN A N NN AR AN FEEE TN NNV EFEE SN FEFE N EANESASEA NN as O AR SR ]
R R R R R R R R R R AR
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $3,700]
| certify that the above retentions are corract for this request.
Chacked/Varified by:

BRIAN'S CONTRACTING, INC.

Name of Contractor
e
@,M " 3/6/2015

By Signature Date

NOTE:
Columnar totals shall ba equal in dollar value to that on
the Monthly Estimate Sheet

Mjtial - Prie}p(ctor or Engineer



PAYMENT NO.: 7

BILLING MONTH: February-15

STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip

PROJECT TITLE: ALIIAIMOKU HALE - BUILDING IMPROVEMENTS

DAGS JOB NO.: 1 2-29-7515

CONTRACT NO.: 63003

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1
Suffix Fund Symbol ount Earned Retainage Amount Due
01 B12-878M $163,145.00 $16,115.00 $147,030.00
Totals: $163,145.00 $16,115.00 $147,030.00
Change Order Payment Suffix: 2,3
Suffix Fund S 1 Amount ed Retainage unt Du
B12-878M $0.00 $0.00 $0.00
Totals:
Grand Total: $163,145.00 $16,115.00 $147,030.00
%,, 03/2/15'
Verified By DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 30439600

Cost Code 3A1
20 M

&8 WAR 18 2005

Voucher No.

Verified By



